GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED – Vizianagaram District – "Construction of bridge across Champavathi river at Konisa village in Gajapathinagaram Mandal of Vizianagaram District" with an estimated cost of Rs.260.00 lakhs under NABARD RIDF XXI grant – Extension of Agreement Time (EOAT) for 2nd time up to 31.12.2019 without L.D. – Accorded – Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 745 Dated: 19-12-2019

Read the following:-

1.G.O.Rt. No.92, PR&RD (Progs.I) Department, dt:30.01.2016.
2.From the C.E., PR&NABARD, Vijayawada Letter No.AEEI/DEE5/NABARD RIDF XXI Grant / EOAT / KonisaBridge/VZM/2018, dt:27.09.2019.

* * *

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj & NABARD, Andhra Pradesh, Vijayawada in the reference 2nd read above and after examination of the matter, Government hereby accord Extension of Agreement Time (EoAT) for 2nd time up to 31.12.2019 without L.D., as the delay was not attributable to the Contractor in respect of work "Construction of bridge across Champavathi river at Konisa village in Gajapathinagaram Mandal of Vizianagaram District" with an estimated cost of Rs.260.00 lakhs sanctioned at Sl. No.3 on page No.26 in the Annexure of the G.O. 1st read above.

2. The Chief Engineer, Panchayat Raj & NABARD, Andhra Pradesh, Vijayawada shall take necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer,
Panchayat Raj & NABARD,
A.P., Vijayawada.
Copy to:-
The Engineer-In-Chief,
Panchayat Raj, A.P., Vijayawada.
The Superintendent Engineer,
Panchayat Raj, Vizianagaram District.
O.S.D. to Hon'ble Minister for PR, RD, MINES & GEOLOGY
P.S. to Principal Secretary to Govt.,
PR&RD
SF/SC

// FORWARDED:: BY ORDER //

SECTION OFFICER